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NOTE: Task items (#1 through #5) listed below are presented in a remedial sequential order for
the overall goal of achieving some site wide abatement of human health and environmental
hazards. They are presented here as a general proposed approach to the long term plan of action
for the Cedar Chemical site.

Task #1: UNIT DISMANTLING

The term "unit dismantling™ will include the six (6) abandoned onsite production units used in the
manufacturing of pesticides. "Unit" also includes all ancillary equipment and parts as installed
and used in and on the production units at the time of abandonment (e.g., pumps, piping, power
controls, system operational controls, measuring instruments, etc.). "Unit" excludes buildings,
site facilities, site utilities, production equipment and parts not installed or used, and all other
infrastructure type equipment, parts and supplies.

Request for Proposal (RFP) documents will be prepared by ADEQ or Office of State Procurement
(OSP), DF&A to advertise and evaluated contractors offering to perform the "unit dismantling™ of
the onsite production units. Arkansas Building Authority; DF&A, Office of State Procurement,
Marketing and Redistribution Section, and other agencies will be involved.

ADEQ and/or OSP will contract for the "Unit Dismantling™ work.

ADEQ will manage the "unit dismantling™ work including costs, payments, responsibilities, and
other numerous work details.

Task #2: SITE ASSET AUCTION

The term "site asset” will.include buildings, site facilities, site utilities, production equipment and
parts not installed or used, and other infrastructure type equipment, parts and supplies located on
the facility site proper . "Site asset" will also include office furnishings and laboratory equipment
and supplies. "Site asset" will exclude the main office building fronted along Industrial Park
Road, any equipment, parts and or supplies associated with the storm water collection basin and
lift station (north side of Industrial Park Road), and the wastewater treatment plant (south side of
Industrial Park Road).

Request for Proposal (RFP) documents will be prepared by ADEQ or Office of State Procurement
(OSP), DF&A to advertise and evaluated auctioneering service companies. Arkansas Building
Authority; DF&A, Office of State Procurement, Marketing and Redistribution Section, and other
agencies will be involved.

ADEQ and/or OSP will contract for the "Site Asset Auction™ work.

ADEQ will manage the "site asset auction™ work including costs, payments, responsibilities, and
other work details.

Task #3: SITE DEMOLITION AND DEBRIS REMOVAL

The term "site demolition and debris" includes the remaining equipment, parts and supplies, new
and used that remain after the "unit demolition” and "site asset auction™ work. "Site demolition
and debris™ includes building foundation structures which extend above adjacent ground level
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(e.g., tank farm concrete walls). The "site demolition and debris" will exclude the foundation of
an approximate 50' x 80" metal warehouse building (Site 5) located in central part of the facility.
"Site demolition and debris™ will also exclude the main office building and its affixed building
elements. In addition, the "site demolition and debris” will exclude any equipment, parts and or
supplies associated with the storm water collection basin and lift station (north side of Industrial
Park Road) and the wastewater treatment plant (south side of Industrial Park Road)

Request for Proposal (RFP) documents will be prepared by ADEQ or Office of State Procurement
(OSP), DF&A to advertise for demolition contractors to removed the remaining site assets and
debris (excluding the office building and Site 5 foundation). ArkansasBuilding Authority;
DF&A, Office of State Procurement, Marketing and Redistribution Section, and other agencies
will be involved.

ADEQ will manage the "demolition and debris™ work including costs, payments, responsibilities,
and other work details.

Task #4: REMEDIAL ACTION

Remedial action will include the removal of Site 5 foundation and the drummed waste which
underlies the surface concrete slab. Additional elements of the remedial action are proposed to
include excavation of the contaminated soils around the railroad spur and backfilling with "clean”
soil, and capping the entire plant production unit area of the site with a minimum of 2 feet of low
permeable soils and topped with an adequate layer of organic containing soils to support
vegetation.

Subsequent to the capping.of the production unit area, it is proposed that the wastewater treatment
plant be addressed. Thelagoons may be dewatered and the contaminated soils/sludges treated
onsite (if possible) ordisposed of offsite. The buildings and equipment, may also be removed.
After excavation and additional sampling the lagoons may be closed and capped similar to the
production area .

A Project:Manual with plans and specifications will be prepared by ADEQ or Office of State
Procurement (OSP), DF&A to advertise for the remedial action work. Remedial action
contractors will bid on the work as one large remediation project (i.e., the production area
capping, railroad excavation and waste water treatment plant excavation and closure). Arkansas
Building Authority; DF&A, Office of State Procurement, and other agencies will be involved

ADEQ will manage the "remedial action™ work including costs, payments, responsibilities, and
other work details.

Task #5: OPERATION AND MAINTENANCE

The term "operation and maintenance" will include maintenance of the capped areas. Erosion
monitoring and repair, and vegetation management (fertilizing, mowing, weed control) will be
some of the "operation and maintenance"” work elements. Also, the onsite and offsite groundwater
will be monitored in order to record changes and conditions of the groundwater in an attempt to
ascertain the effectiveness of the remedial action.
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